

CASSANDRA GAYLE R. ORAIZ

March 21, 2026

BSIT – 2

K-GROUP

What went well?

Last week we've managed to plot out what the website will look like and how it will function. Made some adjustments on the design when necessary.

Focus for this week?

For this week we were focused on finishing the general needs of the website like access to students and teachers sheets etc. While also aiming to have both the backend and frontend connected by Saturday.

Blockers that exist?

However we still had to maintain proper class schedules, resulting in having to work from separate places and still having misaligned time schedules.

What went well?

The good news is that the backend is finished and now we are currently having our frontend connect both the back and front end.

What didn't go well?

There was some conflict of misunderstanding between the backend and frontend regarding their codes.

What should we start doing?

Start updating the tracker frequently.
Be more specific in giving tasks.

What should we stop doing?

Stop waiting for the Front end and Back end to commit their pulls in git hub

What should we continue doing?

Keep up the good pace in making the project